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Grant Number:
B-08-UN-17-0001

Grantee Name:
Cook County, IL

LOCCS Authorized Amount:
$28,156,321.00

Estimated PI/RL Funds:
$4,000,000.00

Obligation Date: Award Date:

03/31/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$32,156,321.00

Disasters:

No Disasters Found

Declaration Number

$0.00

N/A

$17,456,046.30

$21,063,739.00

$4,010,013.57

Total Obligated

$358,871.41

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$30,364,946.80

$0.00 $374,232.49

     Program Funds Drawdown

To Date

$28,236,280.82

$30,651,492.03

$30,364,946.80

Overall

Program Income Received

($86,857.60)

($86,857.60)

Narratives
Areas of Greatest Need:

Distribution and and Uses of Funds:

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Active

QPR Contact:Grant Status:
Lesa Carey

$4,010,013.57 $17,814,917.71Total Funds Drawdown
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$57,351.45$57,351.45Match Contributed

74 homebuyer units acquired with 34 units 100% complete; 9 homebuyer units have been sold.  The remaining
homebuyer units are scheduled to be complete by early January 2013. A total of 98 units has been acquired for the
purposes of rental.  36 units have been completed and 24 units has been leased.  28 blighted structures are
complete for demolition.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,691,292.86

$0.00

To Date

Limit on Public Services

$57,351.45

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,691,292.86

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$4,223,448.15

Required

$2,815,632.10

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $7,039,080.25 $7,888,579.29

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

N09-B, ACQUISITION/REHABILITATION $1,381,078.06 $23,616,124.78 $8,697,758.25

N09-D, DEMOLITION $0.00 $1,880,671.00 $292,613.56

N09-E, PROPERTY REDEVELOPMENT $2,409,032.21 $1,651,217.00 $6,905,227.13

N09-F, ADMINISTRATION $219,903.30 $1,898,218.70 $1,560,447.36
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,351.45

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$57,351.45

$1,063.88

$57,351.45

$0.00

$55,057.74

$55,022.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-01-B

$0.00

$36,170.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$36,170.00

$57,351.45

N/A

08/02/2010

09/22/2012

$1,063.88

To Date

03/18/2010

Direct ( HouseHold )

$55,490.65

Total Funds Expended

Responsible Organization:

$55,022.83

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of one for sale residential property.

Location Description:

13705 S Stewart, Riverdale, IL

Construction is 100% complete and currently listed for sale.

Activity Progress Narrative:

Riverdale/MeccaActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$55,022.83$55,022.83Mecca Companies Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $19,320.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$277,000.00

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$277,000.00

$0.00

$0.00

$0.00

$277,000.00

$178,628.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-01-B#2

$115,534.82

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$0.00

To Date

10/01/2009

Direct ( HouseHold )

$173,576.44

Total Funds Expended

Responsible Organization:

$178,628.06

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation and for resale of single family home and a town home in Sauk Village developed by Mecca.

Location Description:

    •  21728 Peterson Sauk Village, IL
    •  22626 Spencer Sauk Village, IL

21728 Peterson is still under construction.  22626 Spencer is complete and has a potential buyer with a contract pending.

Activity Progress Narrative:

Sauk Village/MeccaActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$178,628.06$178,628.06Mecca Companies Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

$115,534.82     Program Funds Drawdown $173,576.44
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,988.00

NSP Only - LMMI City of Calumet City

Total Projected Budget from All Sources

Match Contributed

$59,988.00

$0.00

$0.00

$0.00

$59,988.00

$59,988.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-02-D

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/29/2012

03/29/2012

$0.00

To Date

11/30/2010

Area (  )

$59,988.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of eight blighted single family residential properties.

Location Description:

    •  114 155th PL. Calumet City, IL
    •  439 155th St. Calumet City, IL
    •  431 Freeland Calumet City, IL
    •  526 Garfield Calumet City, IL
    •  566 Freeland Calumet City, IL
    •  323 155th St. Calumet City, IL
    •  443 Torrence Calumet City, IL
    •  618 Gordon Calumet City, IL
 

Demolition of 8 blighted structures has been completed. Invoices have been paid.

Activity Progress Narrative:

Calumet City DemolitionActivity Title:

Project Number:

N09-D

Project Title:

DEMOLITION

$59,988.00$0.00City of Calumet City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $59,988.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois114 155th Pl 60409-4618Calumet City Match / Y

Illinois323 155th St 60409-4507Calumet City Match / Y

Illinois431 Freeland Ave 60409-2628Calumet City Match / Y

Illinois439 155th St 60409-4509Calumet City Match / Y

Illinois443 Torrence Ave 60409-2308Calumet City Match / Y

Illinois526 Garfield Ave 60409-2605Calumet City Match / Y

Illinois566 Freeland Ave 60409-3506Calumet City Match / Y

Illinois618 Gordon Ave 60409-4109Calumet City Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

20/8# of Properties 8

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,952,801.55

NSP Only - LMMI Presidio Capital LLC.

Total Projected Budget from All Sources

Match Contributed

$2,952,801.55

$366,998.76

$0.00

$0.00

$6,712,779.31

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-03-B

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$366,998.76

To Date

10/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

($24,560.82)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

This project has been reclassed to Activity E

Activity Progress Narrative:

Activity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00($24,560.82)Presidio Capital LLC.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,888,537.40

NSP Only - LMMI Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$3,888,537.40

$0.00

$0.00

$0.00

$0.00

$3,888,537.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-03-E

$1,916,888.08

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2013

$0.00

To Date

03/20/2010

Direct ( HouseHold )

$1,941,448.90

Total Funds Expended

Responsible Organization:

$3,888,537.40

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construction of 17 single family units with garages.

Location Description:

    •  1333-1335 50th Ave. Cicero, IL.
    •  1337-1339 S. 49th Ave. Cicero, IL.
    •  1345-1347 S. 49th Ave. Cicero, IL.
    •  1411-1413 S. 49th Ave. Cicero, IL.
    •  1426-1428 S. 49th Ave. Cicero, IL.
    •  1214 S. 51st Ave. Cicero, IL.
    •  1318 S. 50th Court Cicero, IL.
    •  1320 S. 48th Court Cicero, IL.
    •  1413 S. 49th Court Cicero, IL.
    •  1425 S. 49th Court Cicero, IL.
    •  1443 S. 49th Avenue Cicero, IL.
    •  1521 S. 48th Court Cicero, IL.

All 17 properties are nearing completion. Open House has been scheduled, marketing and pre-sales have begun.

Activity Progress Narrative:

Cicero/PresidioActivity Title:

Project Number:

N09-E

Project Title:

PROPERTY REDEVELOPMENT

$3,888,537.40$3,888,537.40Cook County Dept. of Planning & Dev.

$1,916,888.08     Program Funds Drawdown $1,941,448.90
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Properties 0

0/0# of Plans or Planning Products 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Housing Units 0

0/17# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/17 0/0 0/17# of Households 0 0 0

0 0/17 0/0 0/17# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$0.00

($1,836,960.52)

$0.00

$0.00

$2,353,530.48

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-04-B

$0.00

$15,652.33

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

($1,836,960.52)

To Date

08/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

($1,599,119.61)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

This project has been reclassed to activity E

Activity Progress Narrative:

Activity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00($1,599,119.61)Mecca Companies Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/0# of Housing Units 0

9/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,353,530.48

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$2,353,530.48

$0.00

$0.00

$0.00

$0.00

$2,249,895.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-04-E

$23,564.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

08/01/2009

Direct ( HouseHold )

$2,185,239.01

Total Funds Expended

Responsible Organization:

$2,249,895.48

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 15 for sale single family homes.

Location Description:

    •  169 16th Street
    •  1542 Wallace
    •  225-227 16th Street
    •  202-204 16th Street
    •  1612-1616 Center
    •  186-190 16th Street
    •  227-229 16th Street
    •  192-196 16th Street
    •  1543 Wallace
All properties are located in Chicago Heights, IL. 60411.  Six additional properties will be redeveloped through NSP3.

1542 Wallace and 192 E. 16th St. has been sold.  The remaining 7 properties are currently listed for sale with 1 contract
pending.

Activity Progress Narrative:

Chicago Heights/MeccaActivity Title:

Project Number:

N09-E

Project Title:

PROPERTY REDEVELOPMENT

$2,249,895.48$2,249,895.48Mecca Companies Inc.

$23,564.00     Program Funds Drawdown $2,185,239.01
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Properties 0

0/0# of Public Facilities 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

0/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/9 0/9# of Households 0 0 0

0 0/0 0/9 0/9# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$375,000.00

NSP Only - LMMI Proviso Leyden Council for Community Action Inc.

Total Projected Budget from All Sources

Match Contributed

$375,000.00

$0.00

$0.00

$0.00

$0.00

$364,130.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-05-B

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

09/24/2012

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$364,130.26

Acquisition - general Under Way

Activity Description:

Rehabilitate 12 multifamily housing units

Location Description:

1832 S. 5th Ave. Maywood, IL

Activity Progress Narrative:

5th Lexington/PLCCAActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$364,130.26$364,130.26Proviso Leyden Council for Community Action Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $0.00

18

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$375,000.00

NSP Only - LH - 25% Set-Aside Proviso Leyden Council for Community Action Inc.

Total Projected Budget from All Sources

Match Contributed

$375,000.00

$0.00

$0.00

$0.00

$0.00

$357,480.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-05-B-25%

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

09/24/2012

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$357,480.27

Acquisition - general Under Way

Activity Description:

Rehabilitation of 12 multifamily housing units

Location Description:

1832 S. 5th Ave. Maywood, IL

Activity Progress Narrative:

5th & Lexington/PLCCAActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$357,480.27$357,480.27Proviso Leyden Council for Community Action Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,120.00

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$6,120.00

$0.00

$0.00

$0.00

$2,941,894.00

$13,240.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-06-B

$6,120.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

08/01/2009

Direct ( HouseHold )

$12,240.00

Total Funds Expended

Responsible Organization:

$12,240.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of ten single family for sale residential properties. Three properties to be determined.

Location Description:

    •  14822 Evans Dolton, IL
    •  216 E 141st Dolton, IL
    •  15210 Dante Dolton, IL
    •  14645 Minerva Dolton, IL
    •  13825 Forest Dolton, IL
    •  14739 Dearborn Dolton, IL
    •  14436 Murrary Dolton, IL
    •  14317 Oak Dolton, IL
    •  13849 Lincoln Dolton, IL
    •  14436 Murray Dolton, IL

This project has been reclassed to Activity E

Activity Progress Narrative:

Activity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$13,240.00$12,240.00Mecca Companies Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$6,120.00     Program Funds Drawdown $12,240.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/12# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,950,337.26

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$2,950,337.26

$0.00

$0.00

$0.00

$0.00

$2,940,825.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-06-E

$46,877.98

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/01/2013

12/31/2012

$0.00

To Date

08/01/2009

Direct ( HouseHold )

$1,577,080.00

Total Funds Expended

Responsible Organization:

$2,940,825.93

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation and or reconstruction of 12 single family for sale residential properties.

Location Description:

    •  14822 Evans Dolton, IL 60419
    •  216 E. 141st Dolton, IL 60419
    •  15210 Dante Dolton, IL 60419
    •  14645 Minerva Dolton, IL 60419
    •  13825 Forest Dolton, IL 60419
    •  14739 Dearborn Dolton, IL 60419
    •  14346 Murray Dolton, IL 60419
    •  14344 Murray Dolton, IL 60419
    •  15201 Dorchester Dolton, IL 60419
    •  713 Sheridian Dolton, IL 60419
    •  14317 Oak Dolton, IL 60419
    •  14827 Oak Dolton, IL 60419

All 12 properties are complete and listed for sale.

Activity Progress Narrative:

Dolton/MeccaActivity Title:

Project Number:

N09-E

Project Title:

PROPERTY REDEVELOPMENT

$2,940,825.93$2,940,825.93Mecca Companies Inc.

$46,877.98     Program Funds Drawdown $1,577,080.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

0/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/12 0/12# of Households 0 0 0

0 0/0 0/12 0/12# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Presidio Capital LLC.

Total Projected Budget from All Sources

Match Contributed

$0.00

($240,252.66)

$0.00

$0.00

$144,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-07-B

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

($240,252.66)

To Date

03/18/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

($34,593.88)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

This project has been reclassed to activity E

Activity Progress Narrative:

Activity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00($34,593.88)Presidio Capital LLC.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

NSP Only - LMMI Presidio Capital LLC.

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$0.00

$151,399.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-07-E

$13,660.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

10/01/2012

Direct ( HouseHold )

$14,910.00

Total Funds Expended

Responsible Organization:

$151,399.48

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 3 Duplexes in the Village of Summit to be sold to qualified homebuyers.

Location Description:

    •  7620 W 63rdPlace
    •  7622 W 63rdPlace
    •  7624 W 63rdPlace
    •  7626 W 63rdPlace
    •  7451 W 57thPlace
    •  7449 W 57thPlace

Acquisition of vacant lots are scheduled for mid February with construction to begin March 1, 2013

Activity Progress Narrative:

Summit/PresidioActivity Title:

Project Number:

N09-E

Project Title:

PROPERTY REDEVELOPMENT

$151,399.48$151,399.48Presidio Capital LLC.

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$13,660.00     Program Funds Drawdown $14,910.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,747,577.17

NSP Only - LMMI Ford Heights Community Service Organization

Total Projected Budget from All Sources

Match Contributed

$1,747,577.17

$0.00

$0.00

$0.00

$1,651,217.00

$1,668,643.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-08-E

$408,042.15

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

01/31/2013

$0.00

To Date

03/17/2010

Area (  )

$1,096,099.22

Total Funds Expended

Responsible Organization:

$1,668,643.38

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Construction of a 5,108 Sq ft.  public facility to serve residents of the Village of Ford Heights.

Location Description:

    •  1323 Berkley Ave Ford Heights, IL

Construction is complete.  The structure is 100% complete except for punch list items which is slated to be complete by
2/15/2013.

Activity Progress Narrative:

Ford Heights Comm Service Org. PFActivity Title:

Project Number:

N09-E

Project Title:

PROPERTY REDEVELOPMENT

$1,668,643.38$1,668,643.38Ford Heights Community Service Organization

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$408,042.15     Program Funds Drawdown $1,096,099.22
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Activity Locations
Address County State ZipCity Status / Accept

Illinois1323 Berkeley Ave 60411-3007Ford Heights Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$667,305.84

NSP Only - LMMI Hispanic Housing Development Corporation

Total Projected Budget from All Sources

Match Contributed

$667,305.84

$0.00

$0.00

$0.00

$0.00

$1,178,109.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-09-B-25%

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

09/24/2012

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$1,178,109.85

Acquisition - general Under Way

Activity Description:

Rehabilitate 16 multifamily units for rental to low income individuals. Four (3)bedrooms and Twelve (2) bedrooms.

Location Description:

1411-23 Chicago Heights, IL

Construction has begun and is expected to be completed in late February

Activity Progress Narrative:

Chicago Heights/Hispanic HousingActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$1,178,109.85$1,178,109.85Hispanic Housing Development Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/16# of Housing Units 0

0/16# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$98,800.00

NSP Only - LMMI Village of Riverdale

Total Projected Budget from All Sources

Match Contributed

$98,800.00

$0.00

$0.00

$0.00

$98,800.00

$98,800.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-10-D

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

03/29/2012

$0.00

To Date

08/11/2010

Area (  )

$98,800.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of 6 blighted commercial properties

Location Description:

    •  423 W. 138th Street
    •  14514 S. Indiana
    •  14234 S. Indiana
    •  14228 S. Indiana
    •  14230 S. Indiana
    •  14004 S. Indiana

Demolition is complete and invoices have been paid.

Activity Progress Narrative:

Riverdale DemolitionActivity Title:

Project Number:

N09-D

Project Title:

DEMOLITION

$98,800.00$0.00Village of Riverdale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

$0.00     Program Funds Drawdown $98,800.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois14004 S Indiana Ave 60827-2207Riverdale Match / Y

Illinois14228 S Indiana Ave 60827-2507Riverdale Match / Y

Illinois14230 S Indiana Ave 60827-2507Riverdale Match / Y

Illinois14234 S Indiana Ave 60827-2507Riverdale Match / Y

Illinois14514 S Indiana Ave 60827-2825Riverdale Match / Y

Illinois423 W 138th St 60827-1609Riverdale Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,500.00

NSP Only - LMMI Village of Hazel Crest

Total Projected Budget from All Sources

Match Contributed

$19,500.00

$0.00

$0.00

$0.00

$19,500.00

$2,742.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-11-D

$0.00

$16,757.04

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$16,757.04

$0.00

N/A

12/31/2012

04/19/2012

$0.00

To Date

09/24/2010

Area (  )

$19,500.00

Total Funds Expended

Responsible Organization:

($16,757.04)

Clearance and Demolition Completed

Activity Description:

Demolition of one blighted commercial property.

Location Description:

17068 Park Hazel Crest, IL 60429

Demolition complete for 1 blighted structure.  Invoices have been paid.

Activity Progress Narrative:

Hazel Crest DemolitionActivity Title:

Project Number:

N09-D

Project Title:

DEMOLITION

$2,742.96($16,757.04)Village of Hazel Crest

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

$0.00     Program Funds Drawdown $2,742.96
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Activity Locations
Address County State ZipCity Status / Accept

Illinois17068 Park Ave 60429-1430Hazel Crest Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$354,946.07

NSP Only - LH - 25% Set-Aside Housing Opportunity Development Corporation

Total Projected Budget from All Sources

Match Contributed

$354,946.07

$0.00

$0.00

$0.00

$327,702.00

$356,596.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-12-B-25%

$28,441.76

$85,333.74

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$85,333.74

$0.00

N/A

12/31/2012

12/31/2012

$0.00

To Date

08/01/2009

Direct ( HouseHold )

$303,600.07

Total Funds Expended

Responsible Organization:

$355,596.96

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation of two single family residential properties for rental and homebuyer.

Location Description:

    •  7000 PlumTree Hanover Park, IL 
    •  1623 McKool Streamwood, IL

Both properties are complete and has been fully leased.

Activity Progress Narrative:

Hanover Park/Streamwood/HODCActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$356,596.96$355,596.96Housing Opportunity Development Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 1

$28,441.76     Program Funds Drawdown $218,266.33
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Activity Locations
Address County State ZipCity Status / Accept

Illinois7000 Plumtree Ln 60133-3433Hanover Park Match / Y

Illinois1623 McKool Ave 60107-3143Streamwood Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0

39

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,588,820.74

NSP Only - LMMI IFF/North West Housing Partnership

Total Projected Budget from All Sources

Match Contributed

$1,588,820.74

$0.00

$0.00

$0.00

$1,588,820.74

$1,588,820.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-13-B

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

10/01/2009

Direct ( HouseHold )

$1,711,475.11

Total Funds Expended

Responsible Organization:

($1,417,002.69)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

IFF seeks to acquire and rehabilitate approximately 13 existing multifamily units.  All 13 units will target moderate income
individuals and families, seniors, and persons with disabilities.  The units will be for rental.

Location Description:

    •  1015-1017 S 4th Ave Maywood, IL

Pproperty is fully leased and operational

Activity Progress Narrative:

Maywood Apartments/IFFActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$1,588,820.74($1,417,002.69)IFF/North West Housing Partnership

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/13# of Housing Units 0

13/13# of Multifamily Units 0

$0.00     Program Funds Drawdown $1,711,475.11
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$86,082.60

NSP Only - LMMI Village of Park Forest

Total Projected Budget from All Sources

Match Contributed

$86,082.60

$1,571,300.00

$0.00

$0.00

$1,657,383.00

$86,082.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-14-D

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

06/28/2012

$1,571,300.00

To Date

08/11/2010

Area (  )

$86,082.60

Total Funds Expended

Responsible Organization:

$86,082.60

Clearance and Demolition Completed

Activity Description:

Demolition of 9 blighted single family residential properties.

Location Description:

    •  262 Allegheny
    •  228 Allegheny
    •  273 Allegheny
    •  296 Allegheny
    •  274 Allegheny
    •  244 Allegheny
    •  226 Allegheny
    •  278 Allegheny
    •  235 Allegheny

Demolition for 9 blighted structures is complete.  Invoices have been paid.

Activity Progress Narrative:

Park Forest/DemolitionActivity Title:

Project Number:

N09-D

Project Title:

DEMOLITION

$86,082.60$86,082.60Village of Park Forest

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $86,082.60
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Activity Locations
Address County State ZipCity Status / Accept

Illinois226 Allegheny St 60466-1459Park Forest Match / Y

Illinois228 Allegheny St 60466-1459Park Forest Match / Y

Illinois235 Allegheny St 60466-1465Park Forest Match / Y

Illinois244 Allegheny St 60466-1459Park Forest Match / Y

Illinois262 Allegheny St 60466-1459Park Forest Match / Y

Illinois273 Allegheny St 60466-1458Park Forest Match / Y

Illinois274 Allegheny St 60466-1459Park Forest Match / Y

Illinois278 Allegheny St 60466-1459Park Forest Match / Y

Illinois296 Allegheny St 60466-1460Park Forest Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

16/9# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 2

9/9# of Singlefamily Units 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$318,491.82

NSP Only - LMMI IFF

Total Projected Budget from All Sources

Match Contributed

$318,491.82

$0.00

$0.00

$0.00

$338,307.82

$298,675.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-15-B

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

04/19/2012

$0.00

To Date

10/01/2009

Direct ( HouseHold )

$318,491.82

Total Funds Expended

Responsible Organization:

$187,427.63

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 3 single family for sale residential properties.

Location Description:

    •  418 Frederick Bellwood, IL
    •  443 Frederick Bellwood, IL
    •  421 22 nd Ave Bellwood, IL

The renovation of 3 single family homes is complete and has been sold.

Activity Progress Narrative:

Bellwood/IFFActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$298,675.82$187,427.63IFF

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $318,491.82
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Activity Locations
Address County State ZipCity Status / Accept

Illinois418 Frederick Ave 60104-1442Bellwood Match / Y

Illinois421 22nd Ave 60104-1651Bellwood Match / Y

Illinois443 Frederick Ave 60104-1443Bellwood Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/0 1/3 5/3# of Households 0 0 100.00

0 4/0 1/3 5/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,588,820.74

NSP Only - LH - 25% Set-Aside IFF/North West Housing Partnership

Total Projected Budget from All Sources

Match Contributed

$1,588,820.74

$0.00

$0.00

$0.00

$1,588,820.74

$1,466,166.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-15-B-25%

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

10/01/2009

Direct ( HouseHold )

$1,466,166.37

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

IFF seeks to acquire and rehabilitate approximately 13 existing multifamily units.  All 13 units will target moderate income
individuals and families, seniors, persons with disabilities.  The 13 units will be for rental designated as the 25% set aside.

Location Description:

1 locations: 1015-1017 S. 4th, Maywood with a total of 13 units.

Refer to N09-13-B for progress narrative

Activity Progress Narrative:

Maywood Apartments/IFFActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$1,466,166.37$0.00IFF/North West Housing Partnership

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

0/13# of Multifamily Units 0

$0.00     Program Funds Drawdown $1,466,166.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$686,103.16

NSP Only - LH - 25% Set-Aside Habitat for Humanity Chicago South Suburbs

Total Projected Budget from All Sources

Match Contributed

$686,103.16

$0.00

$0.00

$0.00

$841,451.00

$663,174.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-16-B-25%

$116,180.80

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

03/18/2010

Direct ( HouseHold )

$448,946.38

Total Funds Expended

Responsible Organization:

$640,144.29

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of seven single family for sale residential properties

Location Description:

    •  17741 Roy Street 
    •  17505 Burnham
    •  17219 Lorenz
    •  18530 Oakley
    •  3545 178th
    •  18308 Ridgewood
    •  17919 School
 

All properties are near completion and are expected to be completed at the end of February 2013

Activity Progress Narrative:

Lansing/HabitatActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$663,174.56$640,144.29Habitat for Humanity Chicago South Suburbs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

$116,180.80     Program Funds Drawdown $448,946.38
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households 0 0 0

0 0/7 0/0 0/7# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,255,105.36

NSP Only - LMMI Village of Park Forest

Total Projected Budget from All Sources

Match Contributed

$1,255,105.36

$0.00

$0.00

$0.00

$0.00

$1,250,493.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-17-D

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

09/24/2012

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$1,250,493.02

Clearance and Demolition Under Way

Activity Description:

    •  3200 Lincoln Highway Park Forest, IL
    •  320 Wildwood Park Forest, IL
    •  350 Main Street Park Forest, IL
    •  100-800 Norwood Drive Park Forest, IL
    •  204 Allegheny Park Forest, IL
    •  229 Allegheny Park Forest, IL
    •  246 Allegheny Park Forest, IL
    •  265 Allegheny Park Forest, IL
    •  2 Apache Park Forest, IL
    •  240 Arrowhead Park Forest, IL
    •  242 Arrowhead Park Forest, IL
    •  303 Oswego Park Forest, IL
    •  219 Arrowhead Park Forest, IL
    •  259 Arrowhead Park Forest, IL

Location Description:

Demolition of a 16,000 sq. ft former car dealership, a 129,000 sq. ft vacant shopping center, a 14,000 sq. ft former elementary
school, a 10,000 sq. ft commerical building and 10 residential vacant and blighted homes.

Demolition has started and is expected to be complete mid March 2013.

Activity Progress Narrative:

Park Forest Demolition 2Activity Title:

Project Number:

N09-D

Project Title:

DEMOLITION

$1,250,493.02$1,250,493.02Village of Park Forest

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

0/4# of buildings (non-residential) 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$496,061.17

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$496,061.17

$177,595.00

$0.00

$0.00

$407,000.00

$488,135.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-19-B

$283,529.03

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

12/31/2012

$177,595.00

To Date

03/18/2010

Direct ( HouseHold )

$394,917.15

Total Funds Expended

Responsible Organization:

$488,135.43

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of two single family for sale residential properties.

Location Description:

    •  2802  Knollwood, Hazelcrest, IL
    •  16019 Trumbull Ave.,  Markam, IL
 

Both properties are complete and listed for sale.

Activity Progress Narrative:

HazelCrest/Markham/MeccaActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$488,135.43$488,135.43Mecca Companies Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$283,529.03     Program Funds Drawdown $394,917.15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$934,153.04

NSP Only - LH - 25% Set-Aside Habitat for Humanity Chicago South Suburbs

Total Projected Budget from All Sources

Match Contributed

$934,153.04

$0.00

$0.00

$0.00

$1,350,647.00

$880,423.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-21-B-25%

$134,130.45

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

03/18/2010

Direct ( HouseHold )

$493,355.69

Total Funds Expended

Responsible Organization:

$872,911.55

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 10 single family for sale residential properties.

Location Description:

    •  287 Mohawk Park Forest, IL 60466
    •  329 Merrimac Park Forest, IL 60466
    •  215 Early Park Forest, IL 60466
    •  279 Minocqua Park Forest, IL 60466
    •  10 E. Rocket Circle Park Forest, IL 60466
    •  412 Wilshire Park Forest, IL 60466
    •  356 Winona Park Forest, IL 60466
    •  439 Winnebago Park Forest, IL 60466
    •  300 Seneca Park Forest, IL 60466
    •  217 Early Park Forest, IL 60466

Construction is 90% complete and is expected to be finished early March 2013.

Activity Progress Narrative:

Park Forest/HabitatActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$880,423.17$872,911.55Habitat for Humanity Chicago South Suburbs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$134,130.45     Program Funds Drawdown $493,355.69
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0

55

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,000.00

NSP Only - LMMI Village of Phoenix

Total Projected Budget from All Sources

Match Contributed

$45,000.00

$0.00

$0.00

$0.00

$45,000.00

$45,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-22-D

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

03/01/2011

$0.00

To Date

08/11/2010

Area (  )

$45,000.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of four blighted single family residential properties.

Location Description:

    •  15235 9th Ave. Phoenix,IL
    •  529 E 152 Phoenix, IL
    •  569 E 155th Pl. Phoenix, IL
    •  722 E 153rd St. Phoenix, IL

Demolition of 4 blighted structures is complete.  Invoices have been paid.

Activity Progress Narrative:

Phoenix DemolitionActivity Title:

Project Number:

N09-D

Project Title:

DEMOLITION

$45,000.00$0.00Village of Phoenix

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $45,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois15325 9th Ave 60426-2516Phoenix Match / Y

Illinois529 E 152nd St 60426-2404Phoenix Match / Y

Illinois569 E 155th Pl 60426-3750Phoenix Match / Y

Illinois722 E 153rd St 60426-2675Phoenix Match / Y

- Not Validated / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$987,233.16

NSP Only - LH - 25% Set-Aside Proviso Leyden Council for Community Action Inc.

Total Projected Budget from All Sources

Match Contributed

$987,233.16

$0.00

$0.00

$0.00

$1,007,516.00

$982,751.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-23-B-25%

$21,559.06

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

08/01/2009

Direct ( HouseHold )

$978,616.10

Total Funds Expended

Responsible Organization:

$903,963.15

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of two existing multifamily buildings that are designated as 25% set aside units.
 

Location Description:

    •  2491 E Terrace Avenue Lynwood, IL 60411
    •  2127 S 9th Avenue Maywood, Il 60153

Both Properties are complete and fully operational

Activity Progress Narrative:

Lynwood/Maywood/PLCCAActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$982,751.35$903,963.15Proviso Leyden Council for Community Action Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/0# of Non-business Organizations 0

$21,559.06     Program Funds Drawdown $978,616.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 0/0 0/6# of Households 0 0 0

0 0/6 0/0 0/6# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$885,633.16

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$885,633.16

$51,004.00

$0.00

$0.00

$1,017,132.00

$865,884.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-24-B

$1,086.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$291.25

$0.00

N/A

12/31/2012

$51,004.00

To Date

03/18/2010

Direct ( HouseHold )

$837,984.78

Total Funds Expended

Responsible Organization:

$675,856.85

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of 6 for sale residential properties.

Location Description:

    •  3084 St Ives, Richton Park, IL
    •  22121 Belmont Richton Park, IL
    •  22202 Rockinham Richton Park,IL
    •  4325 Greenbriar Richton Park, IL
    •  4326 Andover Richton Park, IL
    •  5309 Arquilla Richton Park, IL
 

22121 Belmont has been sold.  The remaining 5 properties are complete and listed for sale.

Activity Progress Narrative:

Richton Park/MeccaActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$865,884.15$675,856.85Mecca Companies Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

$1,086.00     Program Funds Drawdown $837,693.53
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 1/0 1/6# of Households 0 0 100.00

0 0/6 1/0 1/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$950,618.79

NSP Only - LH - 25% Set-Aside Rimland Services NFP

Total Projected Budget from All Sources

Match Contributed

$950,618.79

$0.00

$0.00

$0.00

$850,000.00

$809,674.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-25-B-25%

$166,666.63

$89,473.88

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$89,473.88

$0.00

N/A

12/31/2012

12/27/2012

$0.00

To Date

06/18/2010

Direct ( HouseHold )

$752,533.49

Total Funds Expended

Responsible Organization:

$684,238.89

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation 4 homes to be used as rental housing for disabled adults.

Location Description:

    •  1818 Simpson, Evanston, IL 
    •  1934 Brown Evanston, IL
    •  1826 Foster, Evanston, IL
    •  2124 Dewey Evanston, IL

Rehabilitation is complete and full occupancy has occurred

Activity Progress Narrative:

Evanston/RimlandActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$809,674.17$684,238.89Rimland Services NFP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$166,666.63     Program Funds Drawdown $663,059.61
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,671,140.17

NSP Only - LH - 25% Set-Aside IFF/The Safe Haven Foundation

Total Projected Budget from All Sources

Match Contributed

$1,671,140.17

$344,877.50

$0.00

$0.00

$1,664,638.50

$1,730,025.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-27-B-M1-25%

$507,829.51

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2013

$344,877.50

To Date

03/08/2010

Direct ( HouseHold )

$961,633.07

Total Funds Expended

Responsible Organization:

$1,730,025.34

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of an existing development. All 12 untis designated as 25% set aside.

Location Description:

14036 S Tracey Ave. Riverdale, IL

Construction is currently underway and is 90% complete. Construction is scheduled to be completed by February 2013 and fully
leased by March 2013

Activity Progress Narrative:

Riverdale Apartments/IFFActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$1,730,025.34$1,730,025.34IFF/The Safe Haven Foundation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

0/12# of Multifamily Units 0

$507,829.51     Program Funds Drawdown $961,633.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,671,140.17

NSP Only - LMMI IFF/The Safe Haven Foundation

Total Projected Budget from All Sources

Match Contributed

$1,671,140.17

$344,877.00

$0.00

$0.00

$1,664,638.00

$1,584,854.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-28-B

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/28/2013

$344,877.00

To Date

03/18/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$1,584,854.33

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of an existing development. All 12 units designated for rental housing.

Location Description:

    •  14036 S. Tracey Ave., Riverdale, IL

Refer to N09-27-B-M1-25% for progress narrative

Activity Progress Narrative:

Riverdale Apartments/IFFActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$1,584,854.33$1,584,854.33IFF/The Safe Haven Foundation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

0/12# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$101,479.34

NSP Only - LMMI Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$101,479.34

$0.00

$0.00

$0.00

$0.00

$101,479.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-31-E

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

02/01/2010

Direct ( HouseHold )

$90,450.00

Total Funds Expended

Responsible Organization:

$11,029.34

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of a single family residential property.

Location Description:

 14117 S. Edbrooke Ave, Riverdale, IL

Project is complete and occupied.

Activity Progress Narrative:

Riverdale/Bell FamilyActivity Title:

Project Number:

N09-E

Project Title:

PROPERTY REDEVELOPMENT

$101,479.34$11,029.34Cook County Dept. of Planning & Dev.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $90,450.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,983,892.41

N/A Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$1,983,892.41

($867,360.56)

$0.00

$0.00

$1,898,218.70

$1,830,599.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-31-F

$219,903.30

$130,845.50

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$130,845.50

$0.00

N/A

12/31/2012

($867,360.56)

To Date

11/03/2008

 (  )

$1,691,292.86

Total Funds Expended

Responsible Organization:

$1,640,100.72

Administration Under Way

Activity Description:

Funding is used to provide administration and oversight of the National Stabilization Program (NSP) and eligible pre-award
costs incurred by the County.

Location Description:

Cook County Dept. of Planning and Development, 69 West Washington, Suite 2900, Chicago, IL 60602.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

N09-F

Project Title:

ADMINISTRATION

$1,830,599.57$1,640,100.72Cook County Dept. of Planning & Dev.

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$219,903.30     Program Funds Drawdown $1,560,447.36
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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